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Executive Summary 

 

Much attention is being paid to the planning of public-private partnership (PPP) 

infrastructure projects. The subsequent implementation phase – when the contract 

has been signed and the project ‘starts rolling’ – has received less attention. However, 

sound agreements and good intentions in project planning can easily fail in project 

implementation. Implementing PPP infrastructure projects is complex, but what does 

this complexity entail? How are projects managed, and how do public and private 

partners cooperate in implementation? What are effective management strategies to 

achieve satisfactory outcomes? This is the first set of questions addressed in this 

thesis. Importantly, the complexity of PPP infrastructure development imposes 

requirements on the evaluation methods that can be applied for studying these 

questions. Evaluation methods that ignore complexity do not create a realistic 

understanding of PPP implementation processes, with the consequence that 

evaluations tell us little about what works and what does not, in which contexts, and 

why. This hampers learning from evaluations. What are the requirements for a 

complexity-informed evaluation method? And how does qualitative comparative 

analysis (QCA) meet these requirements? This is the second set of questions 

addressed in this thesis. 
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